
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:09 AM
Run date

Time

Reviewer: Soheilifard, Saman 13-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 061 Date: 12-Apr-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 581

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

From 07:00 until 09:30, I checked on the bolting at Splice #1 and the 127m struts, and the welding at
Splice #2 and at the ESW restraint brackets. After this, the bolting at Splice #1 was covered by Ae Tern,
and the bolting at 127m was covered by Sanny Khow. See their diaries for a list of labor and details.

*********
Welding at Splice #2
Welding was ongoing throughout the shift inside the South shaft at Splice #2. Welding of the upper plate
in the B-C corner was ongoing with 232 wire.

*********
Welding of ESW restraint brackets:
Welding continued on the restraint brackets for the shear plate electroslag joints on shear plate a1S and
a2S. Also, removal of paint from the weld joints was being done with the use abrasive blasting, and a
platform was being erected at the 13m elevation.

*********
Inspection of previously bolted connections:
We completed our preliminary inspection of bolts that was started last Thursday when several broken bolts
were discovered at Splice #2 West shaft. Over the past several days, we checked 100% of the skin bolts
at Splice #2 on all shafts with a spud wrench. Also, all of the longitudinal stiffeners and struts were visually
inspected. No additional broken bolts were found.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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